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CONSTRUCTION MANAGER'S
WEEKLY STATUS REPORT
FOR THE WEEK

09/25/08 - 09/30/08

RECONSTRUCTION OF BENNING ROAD, NE
FROM 14™ AND H STREET TO OKLAHOMA AVENUE

CONTRACT NO. POKA 2005 -C - 0031 -CB
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Installation of the 12" Ductile Iron Pipe at the 1500 Block median.
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EXECUTIVE SUMMARY

Project Description

The project involves the phased reconstruction of the eastbound and westbound Benning Road, NE from
14™ and H Street to Oklahoma Ave. The project also includes portions of Maryland Avenue and
Bladensburg Road. Work on the project includes the following:

e Pavement Restoration with the placement of brick gutter and granite curbs adjacent to
asphalt over aggregate sub base.

e Sidewalk restoration featuring exposed aggregate sidewalks surface treatment

e Safety Improvements—crosswalks, wheel chair ramps, and driveway entrances

e Streetlight and Traffic Signal Upgrades—Pedestrian level lighting, improved streetlights,
upgraded traffic signal and timing

e Drainage Upgrades—New inlet basins, sewer line upgrades
e DCWASA-upgrades to water main lines

e Landscaping upgrades featuring the construction of the Starburst Plaza which will include a
historical mural and multiple outdoor attractions for the neighborhood.

e Streetcar tracks: DDOT dplans to install tracks from the intersection of Oklahoma Avenue
and Benning Road to 3™ Street along H Street. Tracks will be installed on the eastbound
and westbound lanes.

e Coordination with multiple utility companies performing construction activities within the
project limits.

The total value of the contract at award to Capitol Paving of DC, Inc. is $35,448,123.90. The notice
to proceed date was December 12, 2007 with project duration of 730 calendar days for scheduled
completion date of December 11, 2009.
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Progress

Percent complete for Alternate Streetcar Work, Participating Roadway and WASA work are
shown in the graph below. Participating Roadway is further broken down in the following key
activities: Common Excavation, Under Drain 67,19 mm Asphalt Placement, 25 mm Free Drain
Placement. Bus Stop Pads, Exposed Aggregate Sidewalk, Granite Curb and Gutter.
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WORK PERFORMED

For the week ending September 30, 2008, the following specific construction progress has been
made in the areas listed:

1. Thursday 09/25:

Benning Road:

Installation of cobble-stone pavers on the south side between 20" Street and 21 Street.
Installation of the geo-fabric, placement of the graded aggregate base and the compaction of
the roadway on the south side from 20" Street and 21 Street. Commencement of the new
MOT installation from Oklahoma Ave to 142+95. Excavation and Installation of the 12" and
6” Ductile Iron Pipe and Backfill of the 6” Ductile Iron Pipe in the median from 96+40 to
96+73+/-.

Bladensburg Rd/ Morse Street:

Continuation of working on Watermain “D” while tracing for possible leaks.
Florida Ave:

Installation of 4 - #16 Cast iron Light Poles (LF#2, #4, #6, #8).

15" Street:

Installation of 1 - #16 Cast Iron Light Pole.

Maryland Ave.:
Installation of 1 - #16 Cast Iron Light Pole.
H Street:

Installation of 1-2” 27.000LF Encased Electrical Conduit. Installation and encasement of 4
laterals between 14" Street and 15" Street.

PEPCO work:

Continuation of excavation/ shoring work. Installation of 230LF of the 10 way 5" fiberglass
ductbank for the PEPCO feederline. Placement of concrete in the completion of manhole
construction. Completion and general cleanup of man hole. Continuation of the excavation
of the trenching and the shoring of the trench.
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2. Friday 09/26:

Benning Road:

Commencement of the work on the placement of the Maintenance of Traffic (Sub-phase “A”)
and the start of the demolition work of the roadway on the south side between 18" Street
and 19" Street. Continuation of the installation of the 12” ductile iron pipe for Watermain “A”
in the median between the station (96+73 to 97+15+/-).

Bladensburg Rd/Morse St:

Work on the trenching/ backfill/ Shoring and the placement of the steel plates and coldmix.
PEPCO work:
Installation of additional 40’ of 10 way 5" Fiberglass ductbank for the PEPCO Feederline.

Excavation of the trench line for the installation of the feederline. Continuation of the
excavation of the trenching and the shoring of the trench.

3. Saturday 09/27:

Benning Road:

Demalition and Excavation of the roadway at the 1900 Block.

Bladensburg Rd/Morse St/H Street:

Performance of temporary surface repair work and general cleanup work.

4. Sunday 09/28:

No work completed.



Benning Rd Reconstruction
Project Field Office

1322A H Street NE
Washington, DC 20002

(0) 202.388.3081 (f) 202.388.3083

5. Monday 09/29:

Benning Road:

Excavation of the roadway on the south side between 17" Street and 18" Street.

Excavation for and the installation of the 18" PCC Pipe between man hole #10A and man
hole #14 on the south side between 17" Street and 18" Street. Installation of the 12” Ductile
Iron Pipe along the south side between 19" Street and 20" Street. Installation of the 12” &
6” ductile Iron Pipe, to include Tee, Valve and Casing/ Backfilling at the 1500 Block in the
median.

Bladensburg Rd/ Morse Street:

Contractor successfully conducted the pressure test on watermain D.
PEPCO work:

Complete work on the backfill and trenching, and topped off backfilled trench with 4” of Hot
Mix between stations 142+95 to 144+82+/-. Work on the excavation of the trenching, hand
digging around utilities and the installation of the shoring of the trench. Installation of
additional 70’ of 10 way 5” Fiberglass ductbank for the PEPCO Feederline.
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6. Tuesday 09/30:

Benning Road:

Placement of the 25mm free drain base course at the south east comner of 20" Street, the
south east corner of 21% Street, the south west corner of 23" Street, and the south west
corner of 24" Street. Placement of the 1% lift of 19mm Superpave Asphalt at the south west
corners of 23" Street and 24" Street. Placement of concrete for the floor of manhole #14,
the installation of the 18" PCC pipe between man hole #14 and man hole #13 and the
installation of the 18" PCC pipe between man hole #14 and man hole #10A on the south
side at 18" Street. Installation of the 12” ductile Iron pipe on the south side between 19"
Street and 20" Street. Relocation of the light pole to a temporary base on the south side at
18" Street. Excavation work for and the installation of the 12” Ductile iron Pipe with bends in
the median at the 1500 Block. Backfill and the placement of the temporary Asphalt over the
backfilled trench in the median at the 1500 Block.

Bladensburg Rd/ Morse Street @ Intersection:

Borrow Trench Backfill and placement of the temporary asphalt over the backfilled trench.
PEPCO work:

Installation of additional 300’ of 10 way 5" Fiberglass ductbank for the PEPCO Feederline.
Excavation of the trench line for the installation of the feederline. Work also completed on
the encasement of the installed ductbacnk. Continuation of the excavation of the trenching
and the shoring of the trench.



PEPCO:

Distribution Line Duct Bank Construction:

MACTEC
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Utilities Reconstruction Update
9-30-08

Manholes Completed:

12 Way Length Complete:
14 Way Length Complete:
10 Way Length Complete:

6851’
1619’

Total Manholes: 20 %Complete: 100%
Total Length: 7764’ %Complete: 88.24%
Total Length: 1619’ %Complete: 100%
Total Length: 34"  %Complete: 100%

Note: Over 45 days behind schedule. Schedule overrun is impacting critical
intersection completion at 19" Street.

e 500 feet additional 12 Way has been reported to be complete this week.

e Work on the Starburst Area distribution line construction, between 14" Street
and 16" Street, has yet to be started. Percent complete for this work is 0%.
The projected start date is February 2009 and the completion is projected to be
in November 2009. The design development for this work is to be completed
between September 2008 and January 2009. Condensation of the design
phase schedule is recommended due to the fact that this delayed start of work
will continue to impact the production of the Capitol Paving work for the project.
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PEPCO Feeder Line Replacement:

4000’ total feeder 1140 feet complete 28.5% complete
6 Manholes total 2 completed 33.3% complete

Work has started on 9/11/08. Initial saw cutting of the roadway was completed on
9/10/08. Expected duration is 180 days.

Feeder Line

E Percent Complete
OWork Remaining

Manholes

0% 20% 40% 60% 80% 100%

o 420 feet of feeder line was installed within this weekly report period
e Work on 2 manholes has been completed this week. Two manholes have been
completed to date.

The delay in the start of this work has impacted the production of Capitol Paving work.
Production from Capital Paving has been reduced by 66% on a weekly basis.
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Washington Gas:

Schedule for the Resident Service Connections and High Pressure gas line installation
is on track.
Graph: Percent of Work Completed
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Resident Service Connections High Pressure Gasline
Installation
Northside:
Completed Connections: 43 Total Connections 43 %Complete: 100%
Gas Main install complete: 1290’ Total Length 1290° %Complete: 100%
Work completed this week: 11 Connections completed
400’ of Gas Main installed
Southside:
Completed Connections: 23 Total Connections 44 %Complete: 52%
Gas Main install complete: 1870’ Total Length 3325’ %Complete: 56.2%
Project Totals:

Completed Connections: 66 Total Connections 87 %Complete: 75.9%
Gas Main install complete: 3160" Total Length 4615 %Complete: 68.5%

Clear Channel:

Four bus stops requiring electrical connections have been completed.

An additional bus stop shelter was installed at 19" Street. Electrical connections for
this shelter are pending.
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Attachment A:
RECONSTRUCTION OF BENNING ROAD N.E.
TWO WEEK LOOK AHEAD SCHEDULE
STARTING 9-30-08 TO 10-14-08

Bladensburg Rd. & Morse St

e 9-30-08 Continue Watermain D & | (10 days)

15" & Benning S/S
e 9-30-08 Continue with Watermain A (10 days)
17" & Benning Rd.

e 9-30-08 Begin installation of underdrain system (8 days)

20™ & Benning Rd. S/S
e 9-30-08 Continue with Watermain A (10days)
18" & Benning Rd. S/S
9-30-08 Continue laying pipe from EXMH10A to MH13 (6 days)
9-30-08 Begin construction of MH10 (3 days)

10-1-08 Lay pipe from MH10 to MH7 which includes MH 7, 8, & 9. (10Days)
10-6-08 Begin construction of CB11A & CB14 (4 days)

Asphalt Work (Intersections of 20", 21%, 23" PI, and 24" Sts.)

e 9-30-08 to 10-1-08 weather permitting
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Attachment B: Progress Photos of Work Performed this Week
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Demolition of the existn Roadé between 17" Street and 19" Street.
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Placement of the graded aggregate base at for the roadway at 21° Street.

g A

Installation of water main “T” connection at Watermain “A”.
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Backfill and Placement of Temporary Asphalt over the trench from the installation of the Watermain “A”
section.

14



	EXECUTIVE SUMMARY
	Project Description
	Progress

	WORK PERFORMED

